
DRAFT AIRPORT BUILDING PERMIT PROCESS WITHIN TERMINALS
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Meet with the ANC to discuss proposed contruction (schedule 1 week in advance)

Prepare preliminary drawings and specifications for review

Distribute for Review (1 - 2 days)

Review submittal (1 - 3 weeks)

Compile and review comments (1 - 3 days)

Discuss review comments

Y

N Additional draft review needed?

Preapplication phase complete

Prepare and submit Airport Building Permit Application

Y

N Is application complete?

Distribute for review (1 - 2 days)

Review application (1 - 3 weeks)

Consolidate and review comments (1 - 5 days)

Y

N Approval Recommended?

Revise to address comments

Resubmit Airport Building Permit

Y

N Approval Recommended?

Assemble and forward for approval (1 - 2 days)

Y

N Approve application?

Y

N Approve application?

Y

N Approve application?

Y

N Approve application?

Y

N Approve application?

Issue Airport Building Permit

Submit MOA Building Permit, construction contracts, insurance, bonds, sealed construction documents & other submittals

Y

N Submittals complete and accepted?

Issue Permission to Proceed

Preconstruction meeting (schedule 1 week in advance)

Begin Construction

Construction inspectionConstruct improvements

Schedule final inspection

Final inspection

Y

N Construction conforms to permit?

Modify construction to meet permit

Final Completion

Submit as-builts

Final Acceptance
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